

Pamwin Plus

Reporting Guidance: Snapshots

Feasibility

- All inputs editable (assumptions subject to security/template)
- No static baseline stored
- Several options appraisals could/will exist

Monitoring/Baseline set

- Unit mix fixed
- Budgets set, costs adjusted by variation
- Delivery stages updated against approved dates
- Outturn rents/sales recorded at unit level

Appraisal



Approval



Acquisition



Enter Contract



On Site



Completed



Your challenges
expertly solved
in partnership


Approval Gateways	Reported Last Approval	Report Latest outturn	Unreported
-------------------	------------------------	-----------------------	------------



Approval Gateways

Reported Last Approval

Report Latest outturn



Your challenges
expertly solved
in partnership